COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 15/ 2002

ESTI MATE SUMVARY 09: 38: 50
CONTI D C13438 ESTI MATE NO. 0004 FI NL SPEC YR 1999
PCN: 13438-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIVE ALLOW 75 WORK DAYS
SH 50 (SH 115 TO FREMONT/ PUE) PERCENT TIME: 100. 00 ORI G TI ME ALLOW 75 WORK DAYS
PROJIECT NO. NH 0503- 060
SH50 (SH115 TO FREMONT/ PUE)
NAME OF ROAD:
PRQJIECT COUNTI ES: PUEBLO FREMONT, REG ON 2
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 05/ 15/ 2002 DATE TI ME STARTED 06/08/2001
1800 NO. TAFT HI LL RQOAD DATE LET 05/ 03/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 08/ 2001 DATE TI ME STOPPED 09/26/2001
DATE CONTRACT EXECUTED  05/23/2001 DATE ACCEPTED 09/ 26/ 2001
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 06/ 08/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 725, 231. 49 PARTI Cl PATI NG $ 1,719,173.78 $ -6,057.71
AWARD PRQJECT AMT: $ 1,739,913. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 65% TOTAL EARNI NGS 1,719,173.78 -6,057.71
FUNDS AVAI LABLE: $ 6,057. 71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,719, 173.78 -6,057.71
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 1, 006. 06
SECURI TI ES ENCUVBERED 0. 00 -1, 006. 06
NET EARNI NGS 1,719, 173.78 -6,057.71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1,719, 173.78 -6,057.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -6,057.71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13438 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13438- Bl D ESTI MATE RUN 05/ 15/ 2002
PRQJECT: NH 0503- 060 ESTI MATE NO. 0004 09: 38: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 5, 316. 000 5, 316. 000
5% 0. 000 0. 00
2.00000 5, 316. 000 10, 632. 00
0010 202-04002 * CLEAN CULVERT 5. 000 5. 000
EACH 0. 000 0. 00
3, 000. 00000 5. 000 15, 000. 00
0015 207-00205 *TOPSO L 10, 789. 000 10, 789. 000
cY 0. 000 0. 00
9. 50000 10, 789. 000 102, 495. 50
0020 208-00010 * ERCSI ON BALES 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0025 208- 00020 *SI LT FENCE 914. 000 914. 000
LF 0. 000 0. 00
4. 50000 914. 000 4,113. 00
0030 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 3. 000 3. 000
EACH 0. 000 0. 00
170. 00000 3. 000 510. 00
0035 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0040 212-00006 * SEEDI NG ( NATI VE) 32. 000 32. 000
ACRE 0. 000 0. 00
330. 00000 32.000 10, 560. 00
0045 213-00002 *MULCHI NG (WEED FREE HAY) 32. 000 32.000
ACRE 0. 000 0. 00
230. 00000 32. 000 7,360. 00
0050 213-00061 *MULCH TACKI FI ER 4, 800. 000 4, 800. 000
LB 0. 000 0. 00
1. 70000 4,800. 000 8, 160. 00
0055 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) (DELETED 0. 000 0. 000
FORM 105)
TON 0. 000 0. 00

90. 00000 0. 000 0.00
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PCN: 13438-BI D ESTI MATE RUN 05/ 15/ 2002
PRQJECT: NH 0503- 060 ESTI MATE NO 0004 09: 38: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 403-33711 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 46, 286. 540 46, 286. 540
TON -230.770 -6,057.71
26. 25000 46, 055. 770 1, 208, 963. 96
0065 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 12, 391. 000 12, 391. 000
GAL 0. 000 0.00
0. 75000 12, 391. 000 9, 293. 25
0070 604-00305 *INLET TYPE C (5 FOOT) 1.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0075 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 50. 000 50. 000
LF 0. 000 0.00
35. 00000 50. 000 1, 750. 00
0080 606-01340 *END ANCHORAGE TYPE 3D 1.000 1. 000
EACH 0. 000 0. 00
600. 00000 1.000 600. 00
0085 606-02001 *END ANCHORAGE ( SLOTTED RAI L TERM NAL) 1. 000 1.000
EACH 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00
0090 607-21300 *FENCE BARRI ER W TH METAL PCSTS (DELETED FORM 105) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0095 612-00001 *DELI NEATOR (TYPE 1) 345. 000 345. 000
EACH 0. 000 0.00
17. 00000 345. 000 5, 865. 00
0100 612-00002 *DELI NEATOR (TYPE 11) 169. 000 169. 000
EACH 0. 000 0. 00
18. 00000 169. 000 3,042.00
0105 612-00003 *DELI NEATOR (TYPE I11) 66. 000 66. 000
EACH 0. 000 0.00
19. 00000 66. 000 1, 254. 00
0110 614-00011 *SI GN PANEL (CLASS I) 218. 000 218. 000
SF 0. 000 0. 00

23. 00000 218. 000 5, 014. 00
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PCN: 13438-BI D ESTI MATE RUN 05/ 15/ 2002
PRQJECT: NH 0503- 060 ESTI MATE NO 0004 09: 38: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 614-00012 *SIGN PANEL (CLASS I1) 106. 000 106. 000
SF 0. 000 0. 00
24.00000 106. 000 2,544.00
0120 614-00013 *SI GN PANEL (CLASS 111) 101. 000 101. 000
SF 0. 000 0.00
26. 00000 101. 000 2,626. 00
0125 614-01502 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 383. 000 383. 000
LF 0. 000 0. 00
23.00000 383. 000 8, 809. 00
0130 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 207. 000 207. 000
LF 0. 000 0.00
37.00000 207. 000 7, 659. 00
0150 626- 00000 *MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
60, 800. 00000 1. 000 60, 800. 00
0155 627-00005 *EPOXY PAVEMENT MARKI NG 584. 000 584. 000
GAL 0. 000 0.00
63. 00000 584. 000 36, 792. 00
0160 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 6, 644. 000 6, 644. 000
SF 0. 000 0. 00
8. 00000 6, 644. 000 53, 152. 00
0165 630- 00000 *FLAGGE NG 1, 336. 000 1, 336. 000
HOUR 0. 000 0.00
20. 00000 1, 336. 000 26, 720. 00
0170 630-00002 *TRAFFI C CONTROL SUPERVI SOR 62. 000 62. 000
DAY 0. 000 0. 00
325. 00000 62. 000 20, 150. 00
0175 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 49. 000 49. 000
DAY 0. 000 0.00
150. 00000 49. 000 7, 350. 00
0180 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 10. 000 10. 000
EACH 0. 000 0. 00

100. 00000 10. 000 1, 000. 00
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PCN: 13438-BI D ESTI MATE RUN 05/ 15/ 2002
PRQJECT: NH 0503- 060 ESTI MATE NO 0004 09: 38: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0185 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 63. 000 63. 000
EACH 0. 000 0. 00
150. 00000 63. 000 9, 450. 00
0190 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 8. 000
EACH 0. 000 0.00
165. 00000 8. 000 1, 320. 00
0195 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYPE
) EACH 0. 000 0. 00
2,600. 00000 2.000 5, 200. 00
0200 630-80360 *DRUM CHANNELI ZI NG DEVI CE 12. 000 12. 000
EACH 0. 000 0.00
70. 00000 12. 000 840. 00
0205 630-80380 *TRAFFI C CONE 350. 000 350. 000
EACH 0. 000 0. 00
9. 00000 350. 000 3, 150. 00
0210 700-70010 F/ A'M NOR CONTRACT REVI SI ONS ( DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0215 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 2,599. 520 2,599. 520
F A 0. 000 0. 00
1. 00000 2,599. 520 2,599.52
0220 700-70020 F/ A ON- THE- JOB TRAI NEE ( DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0225 700-70022 F/ A QJT PILOT (DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -5, 316. 820 -5, 316. 820
F A 0. 000 0.00
1. 00000 -5,316. 820 -5,316. 82
0235 700-70028 F/ A ESB PROGRAM ( DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13438-BI D ESTI MATE RUN 05/ 15/ 2002
PRQJECT: NH 0503- 060 ESTI MATE NO 0004 09: 38: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0240 700-70035 F/ A BRI DGE EXPANSI ON DEVI CE ( DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,651, 815.13$ -6,057.71% 1, 645, 757. 41
CAT NO0300 STRUCTURE BI D | TEMB
0245 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,522. 000 2,522. 000
sy 0. 000 0.00
2.00000 2,522. 000 5, 044. 00
0250 403-33711  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 300. 090 300. 090
TON 0. 000 0.00
26. 25000 300. 090 7,877.36
0255 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 60. 000 60. 000
GAL 0. 000 0.00
0. 75000 60. 000 45. 00
0801 202-00504 REM EXP DEVI CE (CO #2) 200. 000 200. 000
LF 0. 000 0.00
45. 00000 200. 000 9, 000. 00
0802 518-01002 BR EXPAN DEVICE (0-2 IN) (CO #2) 200. 000 200. 000
LF 0. 000 0.00
125. 00000 200. 000 25, 000. 00
0803 900- 00014  ADDED | TEM (LUMP SUM/ MOBI LI ZATION (CO #2) 1. 000 1. 000
LS 0. 000 0.00
7, 250. 00000 1. 000 7, 250. 00
CAT 0300  CURRENT AMI $ 54,216.36 $ 0.00$% 54, 216. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0260 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
8, 850. 00000 1. 000 8, 850. 00
0265 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 850. 00000 1. 000 8, 850. 00
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CONTI D: C13438
PCN: 13438-BI D ESTI MATE RUN 05/ 15/ 2002
PRQJECT: NH 0503- 060 ESTI MATE NO 0004 09: 38: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0270 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00

CAT 0400 CURRENT AMI  $ 19, 200.00 $

0.00% 19, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,725,231.49$%

-6,057.71% 1,719, 173.77



